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Airborne Integrated Systems for Safety Improvement,
Flight Hazard Protection and All Weather Operations
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Summary

FP6 Program, 53 M€ total cost, 29 M€ EC funding
Start 02/2005, end 06/2009 (53 months)
36 partners from 14 countries (coordinator : THALES)
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5 Universities
5 National Research Centres
2 Meteorological National Services
1 Traffic control Authority
3 Airlines and Flight Safety

Organisations
4 Airframers
9 Systems & Equipment

Manufacturers
7 Small or Medium Enterprises
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Summary
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Approach
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Simplified FLYSAFE process

WP 1
Definition of requirements, Specifications

WP 3
TRAFFIC

WP 4
TERRAIN

WP 5
NG-ISS

MAIN TASK 
EVALUATION 

FLIGHT TESTS

SECOND PHASE 
INTEGRATION

FIRST PHASE 
INTEGRATION

PTE: 
PART TASK 
EVALUATIONS

DEVELOPMENT

SPECIFICATION

WP 2
WEATHER

WP 6
Evaluation & Results assessment
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Operational Assessment

Specification & Development

Integration

Flight tests

MTE

Achievements (1/2) 

WP1 Operational needs & high-level specifications

WP2 to 5 WIMS, NG-ISS components, part task evaluations

WP5 NG-ISS Integration, 
WP6 FFS integration

2 winter experiments, 
WP6 2 summer experiments, 

Helicopter tests

WP6 8 evaluation sessions with professional crews

Main objectives (FLYSAFE backbone) fulfilled��� �
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Achievements (2/2) 

Delivery dates and WP schedule have been adjusted when needed.
Effort transfers have been validated by the PMC

The project schedule and budget have been kept in line  with the overall
objectives.  This was not always easy …

��� �

112 Work Packages closed (out of 127)
91 deliverables have been produced (out of 105)
Total effort so far 3 400 PM

Remaining budget after Flight Tests negotiation has been
used to secure developments and perform extra work.
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… but we had a dream team !
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Management

7 EC reviews, + 1 status meeting with the EC
7 Steering Committee meetings
19 Program Management Committee Meetings

Excellent working relationship with the EC
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Links with other projects

FLYSAFE interacted with other European initiatives, such as:

Exchange of information, 
Invitation of EMMA2 team for 
the Traffic PTE in Darmstadt

EUROPEAN AIRPORT MOVEMENT MANAGEMENT BY A-SMGCS, Part 2
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Joint forum in 2008 (2nd FLYSAFE forum, 
5th ASAS-TN2 workshop)

Links with other projects

FLYSAFE interacted with other European initiatives, such as:
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A presentation of FLYSAFE was given at Cleansky kick-off .
Some of FLYSAFE main results will be used by CLEANSKY
A number of FLYSAFE partners are part of CLEANSKY.

Links with other projects

FLYSAFE interacted with other European initiatives, such as:
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FLYSAFE ranked #6 out of 170 initiatives reviewed by D4-WP 3.1
WP2 (weather) partners were part of early discussions during
SESAR definition phase and contributed FLYSAFE result s.
Some of FLYSAFE main results will be used for SESAR work
A number of FLYSAFE partners are part of SESAR.

Links with other projects

FLYSAFE interacted with other European initiatives, such as:

Overall, FLYSAFE is willing to make project results availab le
to future projects. The process proposed to ALICIA will b e
extended to others as needed. 
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End of FLYSAFE activities June 30th

Next steps
Assessment activities
Final deliverables
Management delivrables
Administrative and financial wrap-up
Final event 16-17 June in Toulouse



This document is produced under the EC contract AIP4-CT-2005-516167.
It is the property of the FLYSAFE consortium and shall not be distributed or reproduced without the formal approval of the FLYSAFE Steering Committee Page 25

Thank you for 
your attention.

(this is no piece of cake)
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